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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTEROFFICE CORRESPONDENCE
LOCATION AND DESIGN REPORT

FILE P.I. 222160- OFFICE Office of Program Delivery
EDS-0545-00(031)
Jefferson DATE 3/18/2016

SR4/US1From Louisville Bypass

@ CR325 to CR138/Mennonite Ch. a Q 2 I S‘ Q E

FROM Albert V. Shelby lll, State Program Delivery Engineer

TO Brent Story State Design Policy Engineer
Attn: Dave Peters State Conceptual Design Group Manager

SUBJECT Request for Location and Design Approval

Description and Project Proposal: The approved concept for PI#222160 in Jefferson County is
~ proposed to widen and reconstruct US 1/SR 4 from CR 325/Clarks Mill Road to CR138/Mennonite
Church Road in Jefferson County. From the beginning terminus at CR325/Clarks Mill Road, just north
of Louisville, improvements would proceed northward along US 1/SR 4 as symmetrical widening
consisting of a 4 lane, 14-foot flush median with a 12 ft. urban typical section to 1.2 miles north of CR
" 325/Clarks Mill Bypass. The urban shoulder will have a 5 ft. sidewalk for the first 100 ft of the project.
The alignment would then taper out to a 4 lane rural typical section with a 44-foot grassed median,
swith new location construction fo the east side for approximately 0.5 miles to avoid an eligible historic
resource on the west side, then shift to west side widening approximately 800 feet north of CR
142/Bridges Road to avoid impacting a cemetery and church located on the east side of the
alignment. West side widening would continue for approximately 2200 feet, then shift to east side
widening just south of SR 296/Harvey Street to avoid impacts to a Memorial Gardens and cemetery
on the west side of the alignment. East side widening would continue to just south of CR 136/Mae
Lamb Farm Road, where the alignment would shift to west side widening to avoid impacting a 3rd
eligible historic resource, and continue to just north of CR 397/Butts Road. The alignment would
then shift back to east side widening for the remainder of the project, ending at CR 138/Mennonite
Church Road. Existing right-of-way along US 1/SR 4 is 130 feet. The proposed right-of-way would
vary from 130 feet to 250 feet for the length of the project. The speed design would vary from 45 mph
to 65 mph, and access would be by permit. The project length would be approximately 5.8 miles.

Concept Approval Date: Approved 12/15/98; Revised 07/02/2002; Revised 05/23/2003; Revised
01/02/07

Concept Update: Near CR 142/ Brides Road the construction will be on new location to the east for
approximately 0.5 miles instead of widening as described in the Revised Concept Report. The
intersection of SR 296/ Harvey St will remain in the existing location with minor alignment
improvements. The project length is 5.9 miles with the project beginning at M.P. 14.4 and ending at
M.P. 20.3.

Environmental Document:
Document Type: Document Type GEPA Type B Approval Date: Pending



Location and Design Report P.l. # 222160

Public Involvement: Public Information Open House summary:

A public information open house was held on 2/17/15. A total of 120 people attended the open
house. Of the 51 respondents who formally commented, 15 were in support of the project, 3 were
opposed, 1 was uncommitted, and 32 expressed conditional support.

Consistency with Approved Planning: The design description as presented herein and submitted
for approval is consistent with the approved Concept Report.

Recommendations: Recommend that the location and design for the project be approved and that
the attached Notice be approved for advertising.

Concur: H(% UZ},{:LL
GDOT Director of Engineering
Approve: 70%/ g Mﬁa 4” b /é?

GDOT Chief Engineer Date

April 1252016

(To be entered by State Conceptual Design
Group Manager)

DATE OF LOCATION AND DESIGN APPROVAL:

Attachments:
e Sketch Map
e Public Meeting Summary Letter
e Construction Cost Estimate
e Notice of Location and Design Approval
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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE: P.Il. Nos. 222120-,222150-, 222160-, OFFICE: Environmental Services
222170-, and 232265- DATE: 02/25/2015

FROM: Hiral Patel, P.E., State Environmental Administrator

TO: Distribution Below

SUBJECT: Project Pl 222120-, 222150-, 222160-, 222170-, and 232265-, Jefferson County
Summary of Comments Received During the Public Comment Period —
Widening and Reconstruction of SR 4/US 1 from the Wadley Bypass to SR 88

COMMENT TOTALS:
A total of 120 people attended the public information open house held for the subject project on
February 17, 2015.

There were 23 comment forms, 17 letters, 9 emails and 12 verbal statements received. No
other comments were received during the ten-day comment period following the public hearing
- open house for a total of 61 comments. (Several individuals made multiple submissions. For
example, one individual submitted a comment sheet a‘t‘tulv';e meeting and comments to the court
reporter, or they submitted a comment form at the meeting and a letter after the meeting. Each
person’s vote in support of the project, against the project, uncommitted, or conditional is
represented only once in the below counts.) Comments are summarized as follows:

No. Opposed No. In Support Uncommitted Conditional
3 15 1 32
MAJOR CONCERNS:

Additional coordination is needed with Canaan Galilee Baptist Church
Need direct access to farm and residential properties

Signalization is needed at Walnut Street/Middle Ground Road

OFFICIALS:
No. officials attended the meeting: Nine

MEDIA:
The News and Farmer and Wadley Herald / The Jefferson Reporter




Summary of Comments
Pl 222120-, 222150-, 222160-, 222170-, and 232265-, Jefferson
Page 2

DISPOSITION OF COMMENTS:

Kimley-Horn and Associates, Inc. will respond to all comments on behalf of the Department of
Transportation. The GDOT offices below are asked to review the responses attached by the
consultant for the comments in their section. The project manager will review all responses.

Attached is a complete transcript of the comments received during the comment period and a
copy of the public hearing open house handout for review. Your input on the proposed
responses is required by March 20, 2015. Please direct your comments via email to Heather
Dunn (heather.dunn@kimley-horn.com) and copy Zack Adriaenssens
(ZAdriaenssens@dot.ga.gov), of this office.

If you have any questions about the comments, please either email or call Zack Adriaenssens
at (404) 631-1650.

HP/hmd

Attachments

DISTRIBUTION:
Design
ROW
Planning
Traffic Operations
Environmental



DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE P.I No. r 222160 | OFFICE [Program Delivery

PROJECT DESCRIPTION

SR 4/US 1 From Louisville BYP @ CR 325 To CR 138/Mennonite Ch.

DATE  [November 13, 2015

From: |Albert V. Shelby III, State Program Delivery Engineer

To: Lisa L. Myers, State Project Review Engineer

Subject: REVISIONS TO PROGRAMMED COSTS

MGMT LET DATE | 7/15/2018 ]

PROJECT MANAGER [Daniel Chastain

| MGMT ROW DATE | 4/15/2016 |
PROGRAMMED COSTS (TPro W/OUT INFLATION) ,  LAST ESTIMATE UPDATE
CONSTRUCTION 8 [ 21,105,785.37 | - DATE | 11/12/2014 |
RIGHT OF WAY  § | | DATE [ |
UTILITIES $ | | DATE | |
REVISED COST ESTIMATES
CONSTRUCTION*  § | 16,453,116.77 |

RIGHT OF WAY  § | |

UTILITIES $ | |

*Cost Contains % Contingency

REASONS FOR COST INCREASE AND CONTINGENCY JUSTIFICATION:

The reason for the decrease in price is plans have been updated for PFPR. A 10% contingency has been added
because the project is a widening project that is 6 miles long and some of the pay items are still lumped together.

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED MAY 12, 2015 Page 1



CONTINGENCY SUMMARY

CONSTRUCTION .

. 13,327,060.42

A COST ESTIMATE: S Base Estimate From CES
ENGINEERING AND .

. 666,353.02 0
B INSPECTION (E & I): S Base Estimate (A) x 5 |%
C. CONTINGENCY: S 1,399,341.34 | Base Estimate (A) + E &1 (B) x 10 |%

See % Table in "Risk Based Cost
Estimation" Memo
TOTAL LIQUID AC I

s 1,060,361.98
D ADJUSTMENT: S Total From Liquid AC Spreadsheet
E. CONSTRUCTION TOTAL: $ 16,453,116.77 | A+B+C + D =E)

REIMBURSABLE UTILTY COSTS

|- UTILITY OWNER | B REIMBURSABLE COST |
I | | &
I | | |
I . | |
I | | |
L | | |
I | |
I | | |
| TOTAL | | $ -|
ATTACHMENTS:

Detailed Cost Estimate Printout From TRAQS
Liquid AC Adjustment Spreadsheet

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED MAY 12, 2015 Page 2



Processed Date: 11/13/15

DETAILED COST ESTIMATE

Géorgia f)piﬂ;né:t of ﬁiﬁﬁ)or{z{ﬁuﬁ

Job: 222160

JOB NUMBER 222160 FED/STATE PROJECT NUMBER  EDS-0054500(31)

SPEC YEAR: 13

DESCRIPTION: WIDENING AND RECONSTRUCTION OF US 1/SR 4
CR325TOCR 138

001 - ROADWAY ITEMS

ITEMS FOR JOB 222160

Nome | mEm QUANTITY ! UNITS PRICE DESCRIPTION ' AMOUNT
0005 310-1101 121099.000 TN $16.04836 GR AGGR BASE CRS, INCL MATL $1,943,440.35
0010 402-3113 23843.000 TN $76.67992 RECYL AC 12.5MM SP,GP1/2,BM&HL $1,828,279.33
0015 402-3121 36421.000 TN $64.10688 RECYL AC 25MM SP,GP1/2,BM&HL $2,334,836.68
0020 402-3180 21882.000 TN $66.13769 RECYL AC 19 MM SP,GP 1 OR 2 ,INC BM&HL $1,447,224.93
0025 441-0016 421000 SY $37.56787 DRIVEWAY CONCRETE, 6 IN TK $15,828.70
0028 441-0104 16.000 SY $65.53669 CONC SIDEWALK, 4 IN $1,048.59
0034 441-4030 651.000 SY $44.09350 CONC VALLEY GUTTER, 8 IN $28,704.87
0039 441-6022 20232.000 LF $10.95050 CONC CURB & GUTTER, 6X30TP2 $221,550.52
0044 641-1100 612.000 LF $37.55579 GUARDRAIL, TP T $22,984.14
0049 641-5001 2000 EA $814.26607 GUARDRAIL ANCHORAGE, TP 1 . $1,628.53
0054 641-5012 2000 EA $1,996.54831 GUARDRAIL ANCHORAGE, TP 12 $3,993.10
e SUBTOTAL FOR ROADWAY ITEMS: $7,849,519.74
002 - DRAINAGE ITEMS '
Nll;::ger ITEM QUANTITY ! UNITS ’ PRICE DESCRIPTION 1 ~ AMOUNT
0059 500-3101 197.750  CY $503.11002 CLASS A CONCRETE ' $99,490.01
0064 511-1000 21773.000 LB $1.00451 BAR REINF STEEL $21,871.20
0069 550-1180 18024000 LF $29.57654 STM DR PIPE 18,H 1-10 $533,087.56
0074 550-1240 1529000 LF $41.74345 STM DR PIPE 24,H 1-10 $63,825.74
0109 550-4218 66.000 EA $565.15534 FLARED END SECT 18 IN, ST DR $37,300.25
0114 550-4224 8.000 EA $698.09370 FLARED END SECT 24 IN, ST DR $5,584.75
0129 611-3030 1000 EA $1,442.97533 REC STORM SEW MANHOLE, TYPE 1 $1,442.98
0144 668-2100 57.000 EA $1,780.12824 DROP INLET, GP 1 $101,080.35
SUBTOTAL FOR DRAINAGE ITEMS: $864,582.84
003 - SIGNING AND MARKING ITEMS
vomger |_TEM | _auanrv urs | pce
0149 150-1000 1000 LS $1,500,000.00000 TRAFFIC CONTROL - LUMP SUM $1,500,000.00
0154 653-1501 68535.000 LF $0.28303 THERMO SOLID TRAF ST 5 IN, WHI $19,397.46
0159 653-1502 62536.000 LF $0.33473 THERMO SOLID TRAF ST, 5 IN YEL $20,932.68
0164 653-1704 171.000 LF $6.37250 THERM SOLID TRAF STRIPE, 24, WH $1,089.70
0169 653-1804 991,000 LF $2.16640 THERM SOLID TRAF STRIPE, 8, WH $2,146.90
0174 653-3501 63489.000 GLF $0.18023 THERMO SKIP TRAF ST, 5 IN, WHI $11,442.62
0179 653-3502 19164.000 GLF $0.22318 THERMO SKIP TRAF ST, 5 IN, YEL $4,277.02
0184 653-6004 10889.000 SY $2.67837 THERM TRAF STRIPING, WHITE $29,164.77
0199 657-5017 110.000 EA $596.41494 PRF PL PVT MKG,ARW TP2,WH,TPPB $65,605.64
0204 657-5020 24000 EA $550.00000 PRF PL PVT MKG,ARW TP7,WH,TPPB $13,200.00

File Location: Div of Preconstruction > CES

SUBTOTAL FOR SIGNING AND MARKING ITEMS:

Page 1 of 2

$1,667,256.79

CONFIDENTIALITY NOTICE: This document may contain confidential and/or privileged information. Any unauthorized duplication, disclosure,
distribution/ retransmission or taking of any action in reliance upon the material in this document is strictly forbidden.



Processed Date: 11/13/15

004 - EROSION CONTROL

DETAILED COST ESTIMATE

Job: 222160

Nl';:"";er | TEM QUANTITY
0209 163-0001 1.000
0219 201-1500 1.000
0214 210-0100 1.000
0224 700-6910 1.000

LS
LS
LS
AC

3 | |
Line | |
Number | ITEM QUANTITY UNITS

0029 441-0108 114.000
0033 441-4020 1012.000
0093 550-1300 132.000
0094 550-1360 261.000
0098 ' 550-1420 153.000
0099 550-3318 2.000
0103 550-3324 3.000
0104 550-3330 2.000
0119 550-4236 2.000
0124 550-4242 2.000
0189 654-1001 285.000
0194 654-1003 923.000

~0134 668-1100 113.000
0139 668-1110 29.000

TOTALS FOR JOB 222160

sY
sY
LF
LF
LF
EA
EA
EA
EA
EA
EA

‘EA

EA
LF

ITEMS COST:
COST GROUP COST:
ESTIMATED COST:

CONTINGENCY PERCENT:

ENGINEERING AND INSPECTION:

ESTIMATED COST WITH

CONTINGENCY AND E&l:

File Location: Div of Preconstruction > CES

Ge(rrgm Demn(-m‘ of Transporiation

DESCRIPTION ; AMOUNT
$400,000.00000 EROSION CONTROL, NON-REFUNDABLE DEDUCT $400,000.00
$400,000.00000 CLEARING & GRUBBING - LUMP SUM $400,000.00

$1,750,000.00000 GRADING COMPLETE - LUMP SUM $1,750,000.00
$50,000.00000 PERMANENT GRASSING $50,000.00
SUBTOTAL FOR EROSION CONTROL: $2,600,000.00
PRICE DESCRIPTION ; AMOUNT
$49.10956 CONC SIDEWALK, 8 IN $5,598.49
$35.88065 CONC VALLEY GUTTER, 6 IN $36,311.22
$61.11772 STM DR PIPE 30,H 1-10 $8,067.54
$65.37546 STM DR PIPE 36,H 1-10 $17,063.00
$82.23717 STM DR PIPE 42,H 1-10 $12,582.29
$622.01804 SAFETY END SECTION 18,STD,4:1 $1,244.04
$899.54853 SAFETY END SECTION 24,STD,4:1 $2,698.65
$1,060.00000 SAFETY END SECTION 30,STD,4:1 $2,120.00
$1,107.72890 FLARED END SECT 36 IN, ST DR $2,215.46
$1,433.74125 FLARED END SECT 42 IN, STDR $2,867.48
$3.53182 RAISED PVMT MARKERS TP 1 $1,006.57
$2.99122 RAISED PVMT MARKERS TP 3 $2,760.90
$2,177.22934 CATCH BASIN, GP 1 ~ $246,026.92
$177.18925 CATCH BASIN, GP 1, ADDL DEPTH $5,138.49
SUBTOTAL FOR : $345,701.05
i

$13,327,060.42

$0.00

$13,327,060.42

0.00

0.00

$13,327,060.42

Page 2 of 2

CONFIDENTIALITY NOTICE: This document may contain confidential and/or privileged information. Any unauthorized duplication, disclosure,
distribution/ retransmission or taking of any action in reliance upon the material in this document is strictly forbidden.



NOTICE OF LOCATION AND DESIGN APPROVAL

EDS00-0545-00(031) JEFFERSON COUNTY
P. 1. NO. 222160-

Notice is hereby given in compliance with Georgia Code 22-2-109 and 32-3-5 that the Georgia
Department of Transportation has approved the Location and Design of this project.

The date of location and design approval is: April 12, 2016
The project is located in GMD 78 of Jefferson County.

The approved concept for Pl# 222160- in Jefferson County is proposed to widen and reconstruct US
1/SR 4 from CR 325/Clarks Mill Road to CR138/Mennonite Church Road in Jefferson County. From the
beginning terminus at CR325/Clarks Mill Road, just north of Louisville, improvements would proceed
northward along US 1/SR 4 as symmetrical widening consisting of a 4 lane, 14-foot flush median with a
12 ft. urban typical section to 1.2 miles north of CR 325/Clarks Mill Bypass. The urban shoulder will have
a 5 ft. sidewalk for the first 100 ft of the project. The alignment would then taper out to a 4 lane rural typical
section with a 44-foot grassed median, with new location construction to the east side for approximately
0.5 miles to avoid an eligible historic resource on the west side, then shift to west side widening
approximately 800 feet north of CR 142/Bridges Road to avoid impacting a cemetery and church located
on the east side of the alignment. West side widening would continue for approximately 2200 feet, then
shift to east side widening just south of SR 296/Harvey Street to avoid impacts to a Memorial Gardens
and cemetery on the west side of the alignment. East side widening would continue to just south of CR
136/Mae Lamb Farm Road, where the alignment would shift to west side widening to avoid impacting a
3rd eligible historic resource, and continue to just north of CR 397/Butts Road. The alignment would
then shift back to east side widening for the remainder of the project, ending at CR 138/Mennonite
Church Road. Existing right-of-way along US 1/SR 4 is 130 feet. The proposed right-of-way would vary
from 130 feet to 250 feet for the length of the project. The speed design would vary from 45 mph to 65
mph, and access would be by permit. The project length would be approximately 5.9 miles.

Drawings or maps or plats of the proposed project, as approved, are on file and are available for public
inspection at the Georgia Department of Transportation:

Terrell McMillan, Area Engineer
tmcmillan@dot.ga.gov

2971 US Hwy 1 North
Louisville, Ga 30434
478-625-3681

Any interested party may obtain a copy of the drawings or maps or plats or portions thereof by paying a
nominal fee and requesting in writing to:

Albert V. Shelby Il

Office of Program Delivery

Attn: Daniel Chastain
dchastain@dot.ga.gov

600 West Peachtree St. N.W. 25" Floor
706-604-6594

Any written request or communication in reference to this project or notice SHOULD include the Project
and P. I. Numbers as noted at the top of this notice.



